

# Walk & Roll

NATS

## Draft Work Schedule

| Timeline                       | SWMPC Staff  | NATS Members   | Status               |
|--------------------------------|--|--|----------------------|
| August 2012                    | Initial meeting with Walk & Roll Subcommittee; discuss general strategy and timeline, as well as ways to engage different groups.  | Attend initial subcommittee meeting and identify other individuals who should be included in the planning process. | Completed August 28. |
| September- early December 2012 | Meet with key stakeholders from each municipality in NATS to provide input on draft maps and priority projects for that community's residents  | Attend key stakeholder input meetings, arrange meetings in own community   |                      |
| Ongoing                        | Revise Walk and Roll maps  |  |                      |
| September-December 2012        | Develop database tied to Walk and Roll maps that breaks out road segment information (travel lane widths, available right of way, shoulders, sidewalks, crossings, signals, etc)<br><br>Conduct field checking of points of uncertainty in database/maps | Give input on accuracy of database/maps  |                      |
| September- October 2012        | Coordinate, plan, and develop marketing for two large regional meetings. Coordinate meetings with other organizations, such as schools, youth centers, or senior centers.  | Assist with coordinating and advertising public hearings   |                      |
| November                       | Hold Walk and Roll subcommittee meeting to   | Attend Walk and Roll subcommittee meeting  |                      |

|                       |   |  |  |
|-----------------------|---|--|--|
|                       | strategize for public hearings  | Assist with strategizing for public hearings             |  |
| November 2012         | Develop alternatives study of potential projects based on best practices recommendations, criteria of existing infrastructure   | Approve materials before public hearings                 |  |
| November 2012         | Develop visualization materials for public hearings, including revised maps with rough prioritization structure, survey results, renderings of potential project alternatives?<br><br>Develop strategy for surveying attendees at public hearings                           | Approve materials before public hearings                 |  |
| January-February 2013 | Hold 2 or 3 regional public hearings.   | Attend public hearings                                   |  |
| February-March 2013   | Compile results from public hearings, draft plan  |  |  |
| March- July 2013      | Write and get approval on draft plan, hold public comment period<br><br>Undergo air quality analysis for any road diet projects to amend into LRP<br><br>Amend plan into Long Range Transportation Plan<br><br>Evaluate Next Steps and Follow Up (May Subcommittee Meeting) | Assist in gaining full NATS committees' approval of plan |  |